

Renovation Timeline

Map every phase, task, and milestone so nothing falls through the cracks.

Project

Phases & Tasks

Phase	Task	Start	End	Duration	Contractor	Budget	Status
1. Planning	Site measure & assessmer	01-Aug	03-Aug	3 days	Owner	\$0	Done
	Design consultation	05-Aug	08-Aug	4 days	DesignCo	\$2,500	Done
2. Demolition	DA / Council submission	10-Aug	31-Aug	3 wks	Owner	\$800	In Progress
	Interior strip-out	02-Sep	05-Sep	4 days	Aussie Reno	\$3,500	Pending
	Skip bin hire & waste	02-Sep	06-Sep	5 days	WasteCo	\$1,200	Pending
	Asbestos check	01-Sep	01-Sep	1 day	SafeDemo	\$450	Pending
3. Structure	Wall framing	08-Sep	12-Sep	5 days	Aussie Reno	\$4,800	Pending
	Roof repairs	08-Sep	13-Sep	6 days	RoofPro	\$3,200	Pending
4. Rough-In	Window install	14-Sep	16-Sep	3 days	GlassCo	\$2,100	Pending
	Electrical rough-in	17-Sep	20-Sep	4 days	ElecPro	\$2,800	Pending
	Plumbing rough-in	17-Sep	21-Sep	5 days	PlumbCo	\$3,600	Pending
	HVAC ducting	18-Sep	21-Sep	4 days	AirFlow	\$2,200	Pending
5. Finishes	Plaster & cornice	22-Sep	26-Sep	5 days	Aussie Reno	\$3,800	Pending
	Flooring install	27-Sep	01-Oct	5 days	FloorCo	\$4,500	Pending
	Cabinetry & fit-out	28-Sep	04-Oct	7 days	CabCo	\$6,200	Pending
	Painting	05-Oct	09-Oct	5 days	PaintPro	\$2,400	Pending
6. Final	Final electrical	10-Oct	11-Oct	2 days	ElecPro	\$1,200	Pending
	Final plumbing	10-Oct	11-Oct	2 days	PlumbCo	\$1,000	Pending
	Occupancy cert.	14-Oct	14-Oct	1 day	Council	\$350	Pending

Phase Planning budget: \$0

Phase Demolition budget: \$3,500

Phase Structure budget: \$4,800

Phase Rough-In budget: \$2,800

Phase Finishes budget: \$3,800

Phase Final budget: \$1,200

TOTAL PROJECT BUDGET: \$16,100

Update this timeline every week during the renovation. Flag any task that slips more than 2 days -- early warnings save thousands.